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OVERVIEW 
 
The purpose of this project is to provide professional services necessary to provide consulting 
services for monitoring the implementation of energy projects in rural Alaska.  In general, the Alaska 
Energy Authority is interested in obtaining assistance with overall review, evaluation and analysis of the 
requirements, obligations and stipulations facing rural communities that are operating Denali 
Commission funded energy projects as well as overall review of the impact of state and federal policies on 
the ability of rural communities to operate and maintain their energy facilities over both the short and 
long term.   
 
Additionally, the contractor will work with the Alaska Energy Authority to develop policies and 
procedures for the on-going monitoring of rural energy facilities – what is compliance, what does it look 
like, how can it be measured, and what additional training or assistance is needed for a facility to become 
compliant?  
 
And, the contractor will work with rural energy facility operators to obtain information on existing 
management and operational systems, comparing those systems to business operating plan requirements 
and other “best practices”, making recommendations for changes and/or training, developing on-going 
monitoring tools, and/or working to cure any deficiencies or defaults experienced by rural facilities.   
 
 
NTP #9:   Evaluation and Monitoring for Chenega BFU, Nikolai BFU, Nanwalek BFU, 
Atka BFU, Buckland BFU, Diomede BFU, Nelson Lagoon BFU, Pedro Bay BFU/RPSU 
 
The following table outlines the activities in each of the communities and dates of the activities 
during the reporting period of September 1, 2006 through September 30, 2006: 
 
 

COMMUNITY ACTIVITY FOLLOW-UP 
Chenega BFU Contacted village re visit. Visit planned for November 2006. 
   

Nikolai BFU Attempted City contact. Visit tentatively planned for 
November 2006. 

   

Nanwalek BFU Village visit Sept 6th. 
Followup Questions. 
Draft report to village. 

Revise report as necessary for village 
comments. 
Submit final report to AEA. 

   

Atka BFU Contacted City re visit. Visit planned for November 2006. 
   

Buckland BFU Scheduled visit to village 
September 11th. 
Cancel visit. 

Visit planned for November 2006. 
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Diomede BFU None.   
   

Nelson Lagoon 
BFU 

Village visit Sept 21st-23rd. 
Follow-up Questions. 
Draft report to village. 

Revise report as necessary for village 
comments. 
Submit final report to AEA. 

   

Pedro Bay RPSU/ 
BFU 

None.   

 
 
Upcoming Activities: 

 
Tentative Schedule for Onsite visits: 
 

a. Chenega – Late November/Early December 
b. Nikolai – November 
c. Buckland – Mid November 
d. Pedro Bay – Mid November 
e. Atka – Late November 

 
Tentative Schedule for Electronic/Phone Evaluation: 
 

a. Diomede – October - November 
 


